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Final Meeting Minutes 
Naval Support Activity Panama City 

Panama City, FL 
August 4, 2004 

 

MEMBERS PRESENT: 
 
Jeff Adams  SOUTHDIV   Dan Waddill  SOUTHDIV 
Pete Dao  USEPA - Leader  Gerry Walker  TtNUS 
Arturo McDonald NSA PC   Rich May  TtNUS - Tier II 
Tracie Vaught  FDEP    Pete Paznokas  ICLD - Facilitator 
       Betsy Voss  TtNUS - Scribe 
                                                                                                         
Guests:  Byas Glover - SOUTHDIV 
              Carl Loop - SOUTHDIV 
  Paul Calligan - TtNUS 
  Lt. O'Sullivan - Navy 
  Bob Johnson - Navy 
 
Absent:  Mike Clayton - NSA PC 

    
 

1.  Check-in/Opening Remarks/Resource Sharing/Announcements/Head Count and 
  Proxies/Guests/Review Ground Rules/Action Items & Parking Lot Review/Approve 

Minutes/Agenda Changes 
  

Team had check in and introduced new members and visitors.  Carl Loop was present to turn his 
responsibilities as the UST manager over to Byas Glover.  Mike Clayton was not able to attend 
due to an issue on base.  Arturo will have Mike’s proxy.  Tracie updated Team with news that 
FDEP is working on wording to be included in the new global RBCA that neighboring landowners 
must be informed of contamination in a timely manner.  Team reviewed ground rules and action 
items.         
 

Consensus #1 – The NSA Panama City Partnering Team Meeting Minutes from the February 
19, 2004 meeting were approved by Team. 

  
 Once Paul Calligan arrives at meeting, agenda will be moved up to discuss the Petroleum 

update. 
 

2. Team and New Member Expectations - Pete P.                   
 

Pete Paznokas led the team in a new member expectations exercise.  Jeff Adams will be 
replacing Phil McGinnis' position on Team.  Team relayed their expectations to him.  
Communications seemed to be the key issue.  Jeff expects professionalism and respect from the 
Team as well.     

 

3. Trident Probe/AOC 1 - Dan 
 

Trident Probe will be out next week for about two weeks.  It should be useful because it can 
identify where groundwater is discharging to tell if it is clean or not.  It also measures salt and 
temperature differences.  Dan believes it will be a great demo for them and help the base as well. 
 Pete P. asked if Dan had ever seen the process himself.  He had not.   
  

4. Environmental Indicators - Dan  
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 EPA has signed and approved everything with a "yes". 

 
Action Item #1:  Tracie will discuss EI situation with Jim Crane by August 31 to see if he has any 
issues. 

 

5. Break 
 

 

6. TtNUS Field Work Update - Gerry 
 

TtNUS has sent out the sampling analysis plan.  FDEP has approved, but EPA has not 
responded yet.  Sampling was completed in June.  Tracie asked if 95% UCL was going to be 
used in the evaluation of data.  Dan responded with a maybe.   
 

Action Item #2:  Tracie will send the UCL guidance to Dan by August 31. 
 
Gerry indicated that at SWMU 3, sediment samples were collected from the previous location of 
the aroclor exceedance and at five locations stepped out 10 feet from the original exceedance 
location. All of the samples contained detected concentrations of aroclor.  However the data has 
not been evaluated or compared to standards.  TtNUS is only completing the fieldwork portion of 
the investigation; SOUTHDIV will evaluate the data and write the RFI addendum. 
 
TtNUS sampled fill material at SWMU 10, but Gerry hasn't looked into the data yet.         
 

Action Item #3:  Arturo to find out by August 31 if the well at SWMU 9 may be cut down or have 
to be abandoned.      

 
7. Camp/SCAP Update - Jeff 
 

Team discussed dates to see if they are still feasible.  AOC1, SWMU 2, SWMU 9 and SWMU 10 
are on schedule.  Dates for SWMU 3 were all moved out a year.  Gerry will update the CAMP and 
send out to Team.   
 

Consensus #2:  Team agrees to move dates for SWMU 3 out a year on the CAMP.    
 

Action Item #4:  Gerry will email SWMU 3 analytical data August 5 to Tracie who will track down 
Hugo for his comments.    

 

8. Petroleum Update - Carl 
 

There are currently four active UST sites at the base.  Carl began the discussion with UST site 
325 and 278 and passed out an analytical summary and site map for site 325.  Carl discussed 
the situation of the SVE lines to the site and indicated that they may have been too deep.  He 
also distributed a handout of recommendations completed by CH2MHill.  Carl then discussed 
Site 278 and indicated there was a report of a light sheen on the water at the site.   
 
Paul passed out a handout discussing AOC 2 and Site G300.  He presented a slide show of the 
UST program status update.                            
          

9. Lunch  
  

10. Training – Negotiation Skills (Part II) - Pete P. 
  

Pete passed out a handout to go along with his Power Point presentation on negotiating skills.  
Pete indicated that distributive negotiation is a compromising process; whereas integrative 
negotiation is a collaborating process.  Team participated in a negotiation skills exercise to 
determine our individual level of abstract thinking and planning abilities.              
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11. Exit Strategy/Tier II Update – Gerry/Rich 
 

Gerry passed out the latest version of the NSA Panama City Exit Strategy.  He added the IR sites 
to the top of the spreadsheet.  Team decided to remove the AOC 2 from the IR portion of the 
spreadsheet.  NFA dates for the UST sites were moved to the Projected NFA Date column.  Dan 
suggested the information in the Exit Strategy column be reworded for UST G300.   
 

Action Item #5:  Gerry will send the updated Exit Strategy to Carl and Byas with the Navy for 
review and update for the CTC and the projected NFA dates, then he'll forward it to Tier II by 
August 31. 
 
Rich hit the high points of Tier II's last meeting: 

 Tier II is looking forward to finishing up the Exit Strategy at their next meeting scheduled 
for the middle of September. 

 The re-organization at Southdiv is affecting both Tier I and Tier II. 

 EPA is also reorganizing, specifically looking for a branch chief.  Rich is hoping that Earl 
Boseman receives this position since he is familiar with partnering activities. 

 NAS Whiting Field is working on their FFA. 
 

       

12. Meeting Closeout – review action items, consensus items, +/-, next agenda 
 

Pete D. announced that his participation with partnering will be slimmed down due to some of 
EPA's reorganization issues.  He was not sure if he would be attending any future meetings but 
he wants to be kept informed.  Pete did state that the Team no longer needs EPA concurrence 
on documents or reports.     

 

 Action Item #6:  TtNUS will update the contact list to add Jeff and Byas and remove Carl. 
 
Dan needs to change the date for the next partnering meeting in November to the 16

th 
instead of 

the 18
th
 with a half day on the 16

th
 and a half day on the 17th. 

 
 Team scheduled the next teleconference for October 22

nd
 at 10:30 EST. 

  
 

Meeting critique 
 

 Plus     Delta   
 
- Good meeting     - Dan didn't get to see coastal monitoring 
- Jeff meeting with Gerry for a site visit  - Mike's absence   
- Pete a good leader    - meeting room warm after lunch 
- Offsite meeting    - Pete Dao leaving 
- Good central location 
- Good participation from guests 
- Paul's presentation 
- Jeff joining Team 
- Good presentations 
- Good meeting room 
- Good accommodations 
- Flexible agenda 
- Individuals recognized action items  
- Good team dynamics 
- Good communication 
- Trust 
- Stayed focused on technical discussions 
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- Electronic support 
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Action Items  
NSA Panama City Partnering Team  

Updated August 4, 2004 
 

Action 
Item No. 

Responsible 
Party 

Status Due 
Date 

Action Item 

Action Items from February 19, 2004 Meeting 

04.02.01 Arturo Completed  Arturo to confirm or deny the presence of a coal fired 
power plant on base by next meeting. 

04.02.02 Dan Completed 3/19/04 Dan to scan site aerial map of SWMU 2 and send to 
Gerry by March 19. 

04.02.03 Gerry Completed  TtNUS will send out a revised CAMP schedule with the 
draft meeting minutes.  The changes will address the 
draft CMS dates for AOC 1, SWMU 9 and SWMU 10. 

Action Items from June 17 Teleconference 

04.06.01 Phil Completed  Phil will send an electronic copy of the Statement of 
Basis for SWMU 10 to Tracie 

04.06.02 TtNUS Completed  TtNUS will look into scheduling a hotel and conference 
room for August meeting and report back to Team 

04.06.03 Gerry Completed  Gerry will send the updated Exit Strategy to Team a 
week before the August meeting 

New Action Items from August 4, 2004 Meeting 

04.08.01 Tracie  8/31/04 Tracie will discuss EI situation with Jim Crane by August 
31 to see if he has any issues.  

04.08.02 Tracie  8/31/04 Tracie will send the UCL guidance to Dan by August 31. 

04.08.03 Arturo  8/31/04 Arturo to find out by August 31 if the well at SWMU 9 
may be cut down or have to be abandoned. 

04.08.04 Gerry  8/5/04 Gerry will email SWMU 3 analytical data August 5 to 
Tracie who will track down Hugo for his comments. 

04.08.05 Gerry  8/31/04 Gerry will send the updated Exit Strategy to Carl and 
Byas with the Navy for review and update for the CTC 
and the projected NFA dates, then he’ll forward it to Tier 
II by August 31. 

04.08.06 TtNUS   TtNUS will update the contact list to add Jeff and Byas 
and remove Carl. 

 
NSA Panama City Partnering Team Consensus Items 

 

Consensus 
Item No. 

Consensus Item 

1 The NSA Panama City Partnering Team Meeting Minutes from the February 19, 2004 meeting 
were approved by Team. 

2 Team agrees to move dates for SWMU 3 out a year on the CAMP. 

 
NSA Panama City Partnering Team Parking Lot  

 

Parking 
Lot No. 

Parking Lot Issue 
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Parking 
Lot No. 

Parking Lot Issue 

 None for August 

 

 
PARTNERING MEETING AGENDA 

NSA PANAMA CITY 
Tallahassee, FL 

November 16 & 17, 2004  
 

Leader: Arturo McDonald 
Scribe: Betsy Voss 
Timekeeper: Mike Clayton 
 
 

 
Item Description Presenter Time Category 

 1 

 

Check-In/ Opening Remarks/ Resource Sharing/ 

Announcements/ Head Count and Proxies/ Guests/ 

Review Ground Rules/ Action Item & Parking Lot 

Review/ Approve minutes/Agenda changes 

Arturo 1:00 – 2:00 

 

Info 

 

 2 RFI Addendum Update Dan 2:00 – 2:30 Info 

 3 

 

Trident Probe/AOC 1 

 

Dan 2:30 – 2:45 Info 

 
 4 Break All 2:45 – 3:00 needed 

 5 

 

Camp/SCAP Update 

 

Jeff 3:00 – 3:15 Info 

 

 
 6 Petroleum Update Paul 3:15 – 4:15  Info 

 7 1st Day Meeting Closeout – review action items, 

consensus items, review agenda for day 2 

Arturo 4:15 – 4:45 Info 

 

Panama City Partnering Meeting 
Second Day 

 

 
Item Description Presenter Time Category 

 8 

 

2nd Day Check In/Opening Remarks Arturo 9:00 – 9:15 

 

Info 

 
 9 Training Pete P. 9:15 – 10:15 Training 

 10 Break All 10:15 – 10:30 Needed 

 11 

 

Tier II Update 

 

Rich 10:30 – 10:45 Info 

 
 12 

 

2nd Day Meeting Closeout – review action items, 

consensus items, +/-, next agenda 

 

Arturo 10:45 – 11:15 Info 

 

  

 

Meeting Schedule 
 

 October 22, 2004 - Teleconference – 10:30 EST 

 November 16 & 17, 2004 – Tallahassee – Nov 16:  1 to 4:45 
       Nov 17:  9 to 11:15 


